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Executive Summary 
 

The USAID Kosovo Private Enterprise Program (KPEP) was awarded on September 22, 2008. It 

is a $17.8 million project with a duration of four years. It is implemented by the U.S. consulting 

firm Booz Allen Hamilton.  

 

KPEP focuses on four sub-objectives:  (1) private sector development in targeted sectors, (2) 

robust business support services, (3) an improved business enabling environment; and, (4) 

workforce development activities.   

 

Project start up began immediately upon award, with the first project staff arriving in the same 

week to take over the equipment of the predecessor project, Kosovo Cluster Business Support 

project (KCBS).  For start up expediency, KPEP began operations in the predecessor project‟s 

office space.  Key expatriate staff arrived in the following weeks, and local staff was brought on 

board.  

 

KPEP‟s first task was to undertake an assessment of the Kosovar economy with the objective to 

identify sectors with growth potential, in which KPEP could have significant impact – in addition 

to the pre-identified sectors Agribusiness and Construction.   

 

A team of Booz Allen experts, together with local staff, and contracting out a sector survey with 

local consulting firms, undertook this sector selection, based on a methodology developed by 

Booz Allen.  The team implemented a three-phased approach towards sector selection.  The 

Sector Selection Report which details the sector selection process and analysis was submitted as a 

separate document to the USAID/Kosovo Mission.  As a result of this research, the team short-

listed 10 sectors which were then placed in one of three categories, each representing a different 

approach.  

                    Recommended and Approved Sectors 

 
 
 
 
 
 
 
 
 
 
 
 
In the Pre-Selected sectors Agribusiness and Construction KPEP proposes to build on the results 

of KCBS, aiming to take the sectors to a higher level of performance, whether in production 

output, productivity, quality, or marketability.  In Agribusiness, KPEP will focus on the sub 

sectors Dairy, Fruit and Vegetables, and Non-Wood Forest Products.  In Construction, KPEP will 

work in Road Construction and Construction Materials.  

 

The categorization of a sector as “Transformational”, “Transactional”, or “Informational”, 

identifies KPEP‟s intended approach during the first year of implementation.   

Fishing and Aquaculture Information and Communication Technology

Apparel and Leather

Printing and Media

Tourism

Decorative Stones

Forestry and Wood products

Recycling

Fabricated Metals and

Auto Parts

Energy Efficiency

Informational Transactional Transformational

Agriculture

Construction

Pre-Selected
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The approach towards transformational sectors is to undertake activities that best support the goal 

of achieving transformational changes within these sectors during the life of KPEP.  While 

achieving discrete ROI (return on investment) impact is important, only through the parallel 

implementation of activities related to policy advocacy, workforce development and training, and 

business support services, among others, can the sector be transformed.  Significant resources 

across the four components will be most directed to these sectors: Forestry and Wood Products, 

and Information and Communication Technology (ICT).   

 

Transactional sectors are to focus on discrete initiatives that will help the sector increase sales, 

exports, and/or employment, attract foreign direct investment (FDI), or a move up the value 

chain.  Moderate program resources that are targeted, specific and results-driven will be allocated 

towards these sectors in the first year.  Transactional sectors include Tourism, Recycling, 

Fabricated Metals and Auto Parts, and Decorative Stones.   

 

For sectors that are categorized as informational, the approach and objective is to gather more 

information and monitor developments in the sector to determine if there are unique opportunities 

that warrant project support.  Limited program resources will be devoted to this tracking, and the 

project team will provide USAID/Kosovo with periodic reports based on additional information 

gathered.  Informational sectors include Fishing and Aquaculture, Textiles Apparel and Leather, 

Printing and Recorded Media, and Energy Efficiency.   

 

KPEP sector selection activities included:  

 Assessment Meetings and interviewing:  KPEP met and interviewed over 150 companies 

including institution and other donor projects;  

 Sector Analysis: The KPEP Team conducted an analysis of over 65 reports on individual 

companies, industry profiles and sector constraints; 

 One-on-One Company Interview: The Sector Selection Team conducted 35 one-on-one 

company interviews across the country, in Pristina and the regions including Gjilan, 

Ferizaj, Peja, Istog, Prizren and others using a detailed standardized questionnaire; 

 Expert Interviews.  The Team likewise conducted 14 interviews with experts, including 

industry specialists, other donors, and government officials;   

 Company Survey: The KPEP Team partnered with Riinvest Institute to conduct a survey 

of 600 companies across the full range of sectors;   

 Focus Group Discussion:  Oversight of Riinvest Institute as they conducted Focus Group 

Discussions for five sectors for which survey results were either lacking or limited.  

These sectors include: Forestry and Wood Products, ICT, Recycling, Textiles Apparel 

and Leather, and Printing and Media; 

 Official Economic Data:  The Team partnered with UBO Consulting to obtain official 

economic data on the sectors under evaluation.  UBO Consulting obtained these statistics 

from the GoK, specifically the Tax Administration of Kosovo, Statistical Office of 

Kosovo, Ministry of Trade and Industry, Central Bank of Kosovo and the Ministry of 

Education, Science and Technology.   

 

The component leads of the Business Support Services, Business Enabling Environment, and 

Workforce Development were actively engaged in the sector selection effort, and at the same 

time, began their component-specific analyses and activities. Activities in the first quarter for 

these components included:  

In Business Services Support: Development of the Premier Advisors Program, and the 

Implementation of the first Association Development Index review. 
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In Workforce Development: development of the heavy equipment operators training needs 

assessment, together with the Construction sector leads. 

In Business Enabling Environment: Review of the Construction Law, Law on Private Public 

Partnerships, the Tourism Law.  

 

KPEP also developed a policy manual for its $3.76 million Strategic Activities Fund (SAF), 

which proposes to issue subcontracts and grants to eligible companies, organizations, and other 

entities.   

 

KPEP further engaged in a comprehensive exercise to develop and define a performance based 

management system (PBMS), which will monitor and report on KPEP‟s activities and results on a 

quarterly basis.  

 

The KPEP communications team developed a number of communications products, including 

project flyers, and a project website, www.usaidkpep.org, and organized a first KPEP stakeholder 

meeting in Pristina, as well as a number of sector specific events, including a presentation by the 

first KPEP STTA who assessed the need for a heavy equipment operator training facility.  

 

Per the task order, the KPEP Year 1 Work Plan was submitted as a first draft together with the 

sector selection report on November 21, or 60 days after contract award.  The second work plan 

draft was submitted on December 22, or 90 days after contract award.  The draft of the SAF 

policy manual was also submitted on the same day, ahead of schedule.   

 

http://www.usaidkpep.org/
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Component 1: Increased Competitiveness of Key Sectors  

PRE-IDENTIFIED SECTORS 

1a) Agribusiness  

1 a 1) Dairy 

 

Key Activities and Events 
 

In addition to socializing the project and team with development partners, the dairy strategy for 

developing the value chain focused upon identifying dairy sector partners who can execute the 

development goals of increased employment and sales most effectively.  The options are limited 

to the dairy associations or a lead firm(s) or a combination of both.  The first quarter is also an 

opportunity to test strategy and make modifications if necessary.  The KPEP Agricultural Sector 

Specialist took advantage of the offer to hire former KCBS agricultural employees on a short term 

technical assistance basis to make introductions to partners.  This included the dairy associations, 

key dairy producers and processors, the Kosovo Veterinary and Food Agency, and Ministry of 

Agriculture personnel.  The participation of former KCBS was much appreciated in this regard. 

 

The initial quarter also allowed the dairy value chain strategy to be tested and develop options.  

Value chain development allows modification and flexibility to achieve goals as situations and 

environments change.  This is the case for KPEP.  The initial suggestion of interventions along 

the value chain as consumer awareness and milk quality needs to be modified.  The strength of 

imported brands such as Dukat, Alpsko, and SwedeMilk is so challenging that the Kosovo dairy 

sector needs to focus and pick a battle it can win.  In that regard KPEP‟s dairy value chain will 

likely focus upon lead firms to a greater degree rather than associations.  Lead firms such as 

Bylmeti, Magic Ice, and Devolli exhibited dedication to the dairy sector, made investments and 

are willing to embed services at milk collection centers.    

 

In early January 2009 KPEP will have conducted an audit of associations to measure their 

maturity to deliver services to members and their respective sectors on a sustainable basis.  This 

will help direct the dairy sub-sector component.  Where the associations can play a role is 

working together to improve milk quality.  Concepts were introduced to the associations and will 

be addressed in the next quarter.   

 

The former KCBS employees were marginally helpful and this applies across all agricultural 

sectors where they provided assistance.  There are two reasons.  First, they have minimal 

experience with value chain development and felt more comfortable reverting to activities 

conducted under KCBS.  Secondly, they expected a job as many saw employment roll over from 

KBS to KCBS.   

 

KPEP completed a profile of the dairy sector. 

 

Donor Coordination 
 

There is very little other donor activity in the dairy sector.  GTZ has a small dairy sheep project in 

Dragash with developing the Sharii Cheese brand. 
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Project Coordination 
 

The BSP component is conducting the association audit in early January 2009, which will have an 

impact on the role that the dairy associations play in work plan execution. 

 

BEE coordination is critical and will increase in importance in guiding KPEP‟s agricultural sector 

through implementation legislation on dumping of foreign dairy products on the Kosovo market, 

as well as in assisting in export activities.  

 

Expectation for the upcoming quarter 
 

In March 2008 the previous project had conducted dairy market research.  In February 2009 

KPEP will develop a market strategy from the research.  The market strategy will be implemented 

by a lead firm(s).  A US based consultant has been identified.   

 

Quality and quantity control is key in delivering to the market the dairy products that are in 

demand.  The Kosovo dairy sector has a formidable challenge to compete with regional imports 

and build consumer confidence.  To this end the processors association and the producers 

associations need to develop a common strategy to monitor and respond to quality issues at the 

lower end of the value chain, farm to collection center.  KPEP will work with the associations to 

develop and execute the strategy.  Strategy meetings begin January 2009. 

 

In February 2009 a KPEP marketing team will travel to Montenegro and Albania to identify 

seasonal markets for all KPEP agricultural sub-sectors, including dairy.  There are seasonal 

shortages of dairy product due to the increase in the tourist population and KPEP feels dairy has 

the potential to benefit from the supply demand imbalance particularly since during the summer 

dairy has an over supply in Kosovo.  

 

1 a 2) Fruit and Vegetable 

 

Key Activities and Events 

 
The fruit and vegetable sector is very large.  KPEP seeks to identify those sub-sectors that can be 

most competitive in the regional market.  Processing peppers are one sub-sector where Kosovo 

has been able to compete effectively and can expand its market presence.  KPEP initiated market 

contact to penetrate in 2009; Albania and Macedonia.  Potatoes are another sub-sector where 

Kosovo can perform well.  Of particular interest are processed potatoes, French fries and potato 

chips.  Other sub-sectors and key interventions along the value chain will be identified in the 

short term technical assignment, fruit and vegetable value chain audit in January 2009.  The value 

chain audit will also confirm whether an emphasis upon post harvest handling at the local level 

can be justified economically.  Initial first quarter analysis indicates that post harvest handling 

needs to include storage.  Providing sorting, grading, and packing probably does not add 

sufficient additional income to cover the costs.  Discussions with hypermarkets indicate that they 

are willing to make an investment in post harvest handling, a situation where they would not have 

to pass along price increases to farmers. 

 

Several meetings were held with the owner of the Etlinger Company.  Etlinger is a well 

established brand name in Austria for pickled products; peppers (sweet and hot), tomatoes, 
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cabbage, and cucumbers.  In 2004 the Austrian owner passed away and the family provided 

assistance to their long time Kosovar employee, Tahir Kokollari, to take over the brand name.  He 

relocated to Shtime in 2006.  In 2007 and 2008 he worked out of a makeshift facility.  He has 

maintained the market in Austria and co-packs for a German company.  He purchased land in the 

new industrial zone in Shtime and will construct a new facility in 2009.   Etlinger‟s initial demand 

from producers is 1000 metric tons.  His market is as much as 3000 metric tons.  The constraint in 

the processing line is the pasteurizer.  KPEP can provide assistance in business plan through a 

graduate of the Premier Advisor Program. 

 

KPEP completed a profile of the fruit and vegetable sector. 

 

Donor Coordination 

 

Donor coordination is a dynamic situation.  Initial reports from KPEP local short term 

personnel of donor activity were inaccurate.  Intercooperation‟s project of Promote 

Horticulture in Kosovo and Mercy Corps‟ Revitalize Agricultural Value Chains are 

successful and very much interested in working together to avoid duplication but most 

importantly to leverage impact.  Specific roles will be defined in the second quarter after 

a review of the value chain audit. 

 

Project Coordination 

 
Since fruit and vegetable activity is focused upon regional markets, the January 2009 issue of the 

recognition of the Kosovo customs stamp and transport with vehicles using Kosovo registration 

and license plates raises the importance of BEE coordination.  KPEP is fortunate to have a BEE 

team member who is well versed in international trade law.   

 

In addition BEE will be accessed to build a case to proceed to get fresh potatoes access to EU 

markets.  It is unclear if the prohibition is due to a potato disease or the lack of certification that 

Kosovo potatoes are disease free or possibly none of the above. 

 

Expectation for the upcoming quarter 

 
In January KPEP will conduct the fruit and vegetable value chain audit.  The consultants are a 

team which recently successfully completed a six year, $12 million USAID funded fruit and 

vegetable project in Ukraine.  They have particular insight into end markets and market 

information.   Recommendations will direct many activities during the quarter and beyond.  

Intercooperation and Mercy Corps will be debriefed by the visiting consultants and roles will be 

defined.  Also one of their interesting recommendations will be the local use of the Kosovo 

market information system, which has an excellent web site but few people including 

Intercooperation and Mercy Corps are aware of it. 

 
Also in January the initial end market requirements for peppers will be completed and follow up 

sales visits will be made in Macedonia and Albania.  KPEP will coordinate with commercial 

farmers and associations to develop the supply to meet the demand as reflected by market 

information on specifications.  KPEP will also coordinate with Los Pallmos and other seedling 

producers to link seedling production to the demand of growers.   
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In February a KPEP marketing team will travel to Montenegro and Albania to develop market 

opportunities for Kosovo fruit and vegetables during the tourist season. 

 

Market opportunities for processed potatoes, French fries and chips, will be searched.  Early 

reports indicate that buyers in Europe are anxious to secure long term contracts for bulk supplies 

of French fries and chips. 

 

1 a 3) Poultry 

 

Key Activities and Events 

 
KPEP conducted several meetings with the poultry association to socialize the project and team.  

The association has been focused upon egg production and would like KPEP to continue with 

support.  KPEP sees potential in egg producers diversifying into broiler production but the initial 

challenge from the association has been whether KPEP grants will finance the diversification.  

This points out the need to properly position the SAF component and the alternatives of business 

plan development through Premier Advisors for financing from commercial banks.  A key 

element of SAF is not to distort the acquisition of capital investment. 

 
The poultry meat sub-sector is the convergence of two value chains; poultry and livestock feed.  

KPEP has outlined a program to coordinate a donation of US corn seed from Rotary International, 

California into a demonstration trial for the Peja region.  Farmers have been purchasing seed from 

Greece and tests conducted in the US indicate the seed was old and resulted in low germination 

rates and poor performance.  The program will begin in January 2009 with the selection of 

farmers for participation.  The Rotary International effort will require minimal effort and high 

visibility in the Peja region.  The KPEP effort also promotes US investment which in this case is 

Pioneer seed corn.   

 

An informal survey of food retailers in Pristina, Ferizaj, and Peja indicates that there is 

overwhelming demand for fresh local poultry.  Fresh local food is projected to out compete 

organic over the next five years, so positioning Kosovo on the market as fresh and local should 

generate excellent results.  KPEP has identified the lead firm, Kony-Sony, to develop a business 

strategy to bring along the entire value chain.  Kony-Sony has the resources and the dedication.  

Their business approach has been to develop outgrower schemes with the rural poor for layer 

production.  They provide embedded services to egg producers and they are willing to do the 

same for broilers. 

 

KPEP identified pullet production (day old chicks) as a key constraint but also an excellent 

investment opportunity.  Currently pullets are sourced reliably from Hungary and unreliably from 

Bosnia. 

 

KPEP completed a profile of the poultry sector 
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Donor Coordination 

 
There is no other donor activity in this sub-sector although it should be noted that several 

programs focused upon poverty reduction are enthusiastic to providing micro-financing for 

women, youth, and minorities as well as rural poor to procure birds for the broiler value chain. 

 

Expectation for the upcoming quarter 

 
In January KPEP will commence the activity for the donated seed corn with the identification of 

farmers and variety selection. 

 

In March KPEP will develop a prospectus for pullet production as an investment.  Currently day 

old chicks are purchased from Hungary and Bosnia.  There are market opportunities in the region 

and Kosovo can be very competitive supplying pullets to Kosovo, Albania, Montenegro, and 

Macedonia. 

 

KPEP will prepare a vision for growth with Kony-Sony.  Kony-Sony has also expressed an 

interest in attracting a financing, not a managing, partner to expand broiler production.  KPEP 

through ECIKS, NAAC, and the World Bank Invest in Western Balkans program will seek to find 

an investor.  An investment such as this can be greatly enhanced with KPEP involved because 

KPEP can provide assurance that branding will be undertaken, a strong retail and consumer 

relationship will be developed, the work force skills will be improved, etc.    

 
KPEP will develop a market strategy with the lead firm for fresh, local poultry meat. 

 

1 a 4) Non-Wood Forest Products 

 

Key Activities and Events 

 
KPEP conducted two site visits to APC to discuss their harvest and marketing plan for 2009.  

APC, as one of several lead firms, will help in the development of a conference to bring together 

traders, collectors, and processors.  APC and other firms have rapidly expanding markets and 

would like to further penetrate markets in North America and Asia, as well as continue to service 

markets in Europe.  The economic slow down may have an impact.  To potentially reduce 

transaction costs KPEP will link APC and other lead firms with buyers in Bulgaria.  The Bulgaria 

connection may become critical if the Kosovo customs stamp issue is not resolved or other 

transportation constraints develop.  Bulgaria as an intermediary market has potential for all the 

right reasons, lower costs, ease of accessing the EU, rapidly investing in processing, and as the #5 

in the world in this sector, Bulgaria has leverage. 

 

KPEP developed the statement of work for Jakob Modeer to develop a vision for growth of the 

sub-sector.  Modeer, a Bulgarian resident, has the market insight and can identify end markets 

and market information.   

 

KPEP has completed a profile of the non-wood forest product sub-sector. 
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Donor Coordination 

 
Intercooperation is working more closely with MAPS (medicinal, aromatic plants), Mercy Corps 

is working with cultivated herbs and spices.  However all projects share a common market 

channel.  KPEP has the marketing ability with personnel like Modeer in Bulgaria, Yarmak in 

Ukraine, and Remer Lane of Booz Allen in Serbia.   

 

Project Coordination 
 

Work force development will play an important role in working with traders and collectors to 1) 

plant/product identification and 2) harvesting technique to avoid over harvesting which is one of 

the threats to the sector. 

 

Expectation for the upcoming quarter 

 
Mr. Modeer‟s assignment is scheduled for February.  The vision for growth assignment will 

provide guidance for the sub-sector pre-harvest conference and identify new markets and new 

products.  A debriefing will involve Intercooperation and Mercy Corps.  KPEP will more closely 

define the level of effort that can be obtained from the marketing personnel above mentioned. 

 

KPEP plans to prepare a schedule and agenda for the pre-harvest conference. 

 

1b) Construction 

1 b 1) Road Construction 

 

Key Activities and Events 

 
During this first quarter, KPEP met and consulted with all major stakeholders in the Construction 

and Construction Materials sector, including the Ministry of Transportation, Post and 

Telecommunications (MTPT); Ministry of Trade and Industry (MTI), its Department of 

Construction, and the Kosovo Standardization Agency (KSA); the Ministry of Environment and 

Spatial Planning (MESP); the Ministry of Labor and Social Welfare (MLSW); , the Ministry of 

Education and Science (MES); the Road Construction Association of Kosovo (RCAK); the 

Kosovo Association of Concrete Producers (KACP); the Association of Wood Processors of 

Kosovo (AWPK); the Association of Architects of Kosovo (AAK); and several private 

companies. 

 

The sector focused on two major activities: Improvement of Local Road Design Capability (Road 

Construction Sub-Sector) and on the Establishment of Training Programs and Facilities to 

Upgrade the Skills of Construction Workers.  

 

The Government of Kosovo approved the 2009 budget for capital investments on road 

construction and maintenance in the amount of 150 MM Euros.  This allowed KPEP the initiation 

of the key activities in machinery, training, and design. These activities began in the first quarter 

and will be continued in the following months.   
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To facilitate these activities KPEP held a number of meetings with MTPT to discuss program 

commitment for planned activities and KPEP‟s proposal to provide expertise on three pilot 

projects to be identified by KPEP and MTPT. It is anticipated that these three programs will 

include planning, preliminary design, implementation and final inspection of the completed 

projects. KPEP‟s involvement will help to insure the use of EU based standards throughout each 

phase of the project. Our observation and daily involvement will provide a path for immediate 

intervention as well as critical input into areas that will require additional training.  

 

KPEP conducted industry wide stakeholder meetings to review the current draft of the 

Construction Law and the implementation of both Construction and Procurement laws as they 

apply to road construction. As a critical component to this work, KPEP advised associations as to 

how to respond to the Laws. KPEP also hosted a meeting of the Civil Engineering Association 

and Architects Association of Kosovo AAK to note their concerns and to develop possible 

solutions.  KPEP will follow up in the next quarter with other stakeholder associations.  

 

One of the most important activities is the creation of a permanent training center for the industry. 

KPEP hosted numerous discussions within the industry to determine their needs. This included 

defining the required materials and equipment and how the center should be designed to serve the 

construction industry and adjacent trades such as building construction. To facilitate this work, 

KPEP has begun drafting a SOW for an STTA that define design, cost and implementation plan.   

 

As part of the overall training series, KPEP has begun developing a training implementation plan. 

The plan will address specific training requirements, including labourers, heavy equipment 

operators, crew supervisors, safety supervisors, inspectors and site managers. In December, an 

short-term consultant was engaged to assess the needs for the Heavy Equipment Operators 

Training Center and to make a formal recommendation. The consultant‟s final report will be 

submitted to USAID in the upcoming quarter.     

 

1 b 2) Construction Materials  

 

Key Activities and Events 

 
During the first quarter, KPEP addressed issues related to the Improvement of Architectural 

Design and Engineering Services and Development of Work Force Skills in the Improved 

Manufacture of Concrete. To this end, an agreement was reached with the Architect's Association 

of Kosovo (AAK) regarding a broad outline of the training required for design and engineering 

services. The Architects Association is currently restructuring and completing its three year 

strategic work plan. The plan will include these new activities and recommendations for 

cooperation with KPEP. 

 

KPEP‟s support also included leading the discussion of changes and improvements to legislation 

regulating services provided by architects and engineers and the recommended improvements to 

the construction law.  

 
Project Coordination 
 

The sector is working closely with the BEE Component on the new Construction Law and 

Procurement Law.  There is ongoing cooperation with the WFD Component with regard to 

industry conferences, sector training and SOW activities.  The WFD advisor was deeply involved 
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in the Heavy Equipment Operator Training Needs Assessment intervention.  With regard to BSP 

services, the sector was in ongoing discussions on mutual support for upcoming activities.  

 
Expectation for the upcoming quarter 

 
Road Construction  
During the next quarter, KPEP will work to educate ministries and municipalities on the 

importance and benefits of proper project materials, components and service specifications that 

are based on international and EU construction and road standards.  

 

KPEP will also complete the SOW and contract a short-term consultant to develop a training 

program for road designs to be delivered to local designers and other stakeholders. KPEP will 

also work in close cooperation with the MTPT to assist in the design of three pilot road 

construction projects. Each of these pilot projects will include the training of road construction 

inspectors, testing staff, and staff certification; accreditation/certification process for road 

construction designers, engineers; development of the training schedule for RCAK and its 

members; and development of the manuals for inspectors. 

 

Construction Materials  
KPEP will focus on the preparation of a SOW for an STTA to develop training and certification 

programs to improve design and engineering services and training programs for concrete plant 

operators, maintenance and supervisory personnel. This will include an agreement on Training 

Center premises; preparation of the budget; signing of an MOU with the MESP and the AAK; an 

agreement on a cost-share arrangement and an MoU between Kosovo Association of Concrete 

Producers KACP; development of the training/certification program(s); and the incorporation of 

specific training modules that may be delivered by local trainers.  

 

TRANSFORMATIONAL SECTORS 
 

The „Transformational Sectors‟ for the first year of KPEP are Forestry and Wood Products, and 

Information and Communication Technology (ICT).  These sectors will require interventions that 

go beyond specific ROI transactions and may include the entire spectrum of assistance from 

policy advocacy to workforce development to business support services and association 

strengthening among others.  Project resources will be focused on activities that best support the 

goal of achieving transformational change within these sectors.   

 

1 c) Information and Communications Technology (ICT)  

  

Key Activities and Events 

 
ICT includes all technologies associated with the manipulation, creation, development, storage, 

maintenance, enhancement and communication of information.  For the purposes of KPEP, the 

definition will also include the human resources to accomplish these tasks, the laws and 

regulations to provide a stable environment and the associations and specialty groups required to 

enhance and grow the sector.  
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Key activities in this quarter included the completion of the Roadmap Strategy to stimulate 

growth and innovation within the ICT sector and the identification of the lead ICT companies, 

associations, universities that will play a significant role in its development and implementation. 

A key component to this work will be next quarter‟s completion of the SOWs for expert STTA‟s 

and other partners such as JE Austin. 

 

KPEP also established close cooperation with the Crimson Capital team and the group 

responsible for the new ICT Association.  KPEP will play a key role in the development of the 

ICT Association by participating in the identification and development of training, seminars, 

workshops and conferences that will lead to creating new products and services and regional 

market linkages. 

 

ICT‟s identification as a Transformational Sector implies its ability to create cross-linkages to 

other industry sectors. One such sector is the Tourism Industry. KPEP hosted several meetings 

with the tourism and ICT sector leadership to discuss barriers within the industry and the 

development of innovative IT solutions.  These meetings will culminate in a joint innovation 

workshop to be held in the next quarter. It will be held at UBT, with participation of key leaders 

the ICT and Tourism sector. The leaders will discuss and prioritize the barriers within the tourism 

industry and assess how ICT can support the growth of tourism in Kosovo through the 

development of innovative products and services. 

 

Project Coordination 
 

The sector is working in close collaboration with the BEE Component to address the issue of 

intellectual property rights.  The sector is also working closely with the WFD lead on developing 

sector training and expert SOWs, including the preparation of scopes of work for KPEP partner 

JE Austin in the areas of skills and gap assessment.  BSP is assisting the sector by addressing the 

development of critical BSP skills and the incorporation of local experts in short-term technical 

activities, delivery of services through the existing ICT Association and the “Shadowing 

Program” aligned with the use of international experts.  

 
Expectation for the upcoming quarter 

 
On 12 January 2009, KPEP hosted the first joint ICT – Tourism meeting.  The results will be a 

joint innovation workshop (hosted at UBT) with key leaders the ICT and Tourism sector to assess 

how ICT can support the growth of tourism in Kosovo through a series of joint activities and the 

development of innovative products and services.  

 

KPEP will prepare a SOW for an international STTA to perform an ICT “Skills Gap Analysis” 

and organize an awareness seminar with main stakeholders in order to present the findings on the 

issues identified during the joint workshop. 

  

Using the Tourism – ICT development as a model, KPEP will identify and initiate additional 

KPEP sectors discussions by hosting joint meetings with industry leaders of the Recycling and 

Wood Products and Fabricated Metals. 
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1 d) Wood Processing and Forestry  

 

Key Activities and Events 

 
The Forestry and Wood Products sector includes the entire value chain from forestry, logging, 

primary wood processing, and finished wood products, including doors, windows, flooring, and 

furniture.   

 

During the first quarter an assessment of the current state of the industry was initiated and 

meetings conducted with a number of key stakeholders, including the Association of Wood 

Processors of Kosovo (AWPK), Investment Promotion Agency in Kosovo (IPAK), Association 

of Private Forest Owners in Kosovo, local forestry specialists, the Association Women for 

Women International, and the Ministry of Agriculture, Forestry and Rural Development 

(MAFRD), to understand the plans of these stakeholders and the sector as a whole and to outline 

KPEP potential support and involvement.  

 

The Workplan for Wood Processing and the Forestry Sectors was completed. This included the 

identification and introduction of a local forest expert to discuss forest management and 

certification, sector needs, work plan issues and to discuss the level of engagement of this expert 

with KPEP. 

 

In order to seek input and acceptance of KPEP‟s plans, a number of activities were conducted 

across both sectors. This included discussions of joint program activities with GTZ and meetings 

with the executive director of AWPK to define further activities important for wood processors 

and AWPK.    

 

To increase sector competitiveness, KPEP will work in conjunction with AWPK to create joint 

activities that will increase their manufacturing capabilities, the implementation of quality 

management systems and new technology sourcing. KPEP will also work to assist in the pre and 

post preparation for companies to visit the LIGNA trade show (largest wood processing 

machinery show in Europe) in Germany in May.  

 

Additionally, the wood processing show “Natyra”, which is expected to be one of the biggest 

wood processing trade shows in Southeast Europe, is to be held in Kosovo in June 2009. KPEP 

will assist in pre and post member preparation, including advertising and participation at the two 

regional furniture and wood working show scheduled for Montenegro and Albania.   

 

To stimulate job creation and industry growth, KPEP met with the Wood College in Ferizaj to 

discuss assistance with the implementation of a carpentry training project for women.  During the 

previous USAID KCBS project, the organization of Women for Women International Kosova 

(WfWIK), had requested assistance for a training program and curriculum development.  Due to 

the lack of financing, the project was not implemented at the time. WfWIK has now identified 

funding and requested KPEP‟s support in identifying local trainers.  KPEP supplied WfWiK with 

a list of possible trainers and has facilitated an agreement between the wood college in Ferizaj 

and WfWIK.  The training will be held in the private carpentry shops of Krasniqi in Drenas and 

Galanteria in Podujevo and will train 37 women from the Drenas region. KPEP will monitor the 

training and use lessons learned to establish the next phase of the expanded training either with 

the Wood College or other private shops. 
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In preparation of KPEP‟s work in the Forestry Sector, KPEP hosted discussions with the 

Executive Director of the Association of Private Forest Owners in Kosovo, to learn more about 

the annual work plan of the association and to assist association members of the Private Owners 

Association objectives in establishing a sustainable forestry management system.    

 

Project Coordination 
 

The sector is working closely with the WFD.  Activities include preparation for the trade fairs in 

Pristina and Montenegro and support for the training program development for “Women for 

Women International Kosovo” (WfWIK). The sector is also closely coordinating with the BEE 

component in the development of a pilot forestry product certification program.  The BSP lead 

met with the AWPK to gauge their capabilities.  BSP has also proposed a “Shadowing Program,” 

aligned with the use of international experts.  

 

Expectation for the upcoming quarter 

 
During the next quarter KPEP will prepare for the pre and post participation training for the 

Furniture Fair to be held in “Enterijer” Budva, Montenegro, and continue preparations and  

support for the “Natyra 2009” Pristina furniture and wood processing fair. 

 

KPEP will work with IPAK, GTZ, and other organizations active in the industry to define joint 

support for companies seeking new markets and new product development. 

 

KPEP will also continue support of “Women for Women International Kosovo” (WfWIK) and 

assist in the implementation of a carpentry training project for women.  

 

TRANSACTIONAL SECTORS 
 

The „Transactional Sectors‟ for the first year of the KPEP Project are Tourism, Recycling, Base 

Metals and Fabricated Metals, and Decorative Stones.  KPEP will focus on discrete ROI 

initiatives that will help the sector increase sales, export, increase employment, attract FDI, or 

move up the value chain.  Moderate project resources that are targeted, specific and results-driven 

will be allocated towards these sectors in the first year. 

 

1 e) Decorative Stones 

 
Key Activities and Events 
 
The Decorative Stone sector in Kosovo consists of (a) the quarrying of marble, granite, dolomite, 

porphyry, and ceramic materials, (b) cutting and polishing of stone slabs, and (c) manufacture of 

ceramic tiles.  

 

KPEP proposes that the decorative stone industry and particularly the extraction, cutting and 

polishing of marble holds tremendous potential for the industry. KPEP has identified the key 

companies in the sector, determined opportunities for strategic cooperation and is identifying 

investors (local and international) to co-fund reserve assessments.  
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KPEP hosted a meeting at the Department of Geology of the University of Pristina at Mitrovica, 

and the president of ELSA, a producer and importer of decorative stone, to discuss the viability 

for a reserve assessment in the Peja region and to obtain more specific input about potential 

upcoming transactions within the sector. A reserve assessment would establish what types and 

quantities of decorative stones exist at this specified location. During the meetings, ELSA 

proposed a focused Reserve Assessment for the Peja region. ELSA has submitted a first draft cost 

proposal, conducted preliminary drillings, obtained the appropriate permits, identified potential 

local and international buyers, and has the skills to plan and lead the Reserve Assessment. 

Additionally, ELSA is willing to work with the University and to support an internship program.   

 

KPEP is in the process of drafting a SOW for a local consultant, Dr. Islam Fejza, who is an expert 

in this field, to lead the process for this assessment, methods for certification of the assessment 

findings and creating market linkages. 

 
Project Coordination 
 

The WFD lead is assisting with the SOW for the reserve assessment. 

 

Expectation for the upcoming quarter 

 
During the next quarter, KPEP will finalize the SOW for Reserve Assessment STTA. The 

consultant‟s objective will be to develop the process for the Peja assessment, define the value 

chain for the sector, identify potential funding opportunities of the reserve assessment, prepare an 

FDI guide, prepare an Awareness Paper for the Government and other potential investors, and 

help to establish and support the evolution of the Decorative Stones Association.   

1 f) Tourism 

 

Key Activities and Events 
 
The Tourism sector, for the purpose of this analysis, was broadly defined to include 

accommodation and food service, travel agencies, tour operators and tour guides, and tourist 

destinations. 

 

The sector selection process resulted in the identification of three distinct areas of potential for 

tourism:  

 Local day and weekend tourist activities designed to keep the international and Kosovar 

communities in the country instead of traveling to Albania, Macedonia, and other 

destinations; 

 Regional travel in which international tourists break a period of travel among a number of 

regional destinations; and, 

 Large-scale Kosovo-focused international travel on the scale of the Brezovica ski resort. 

 

The sector strategy that was ultimately designed focuses primarily on the first area, and on the 

second and third in a very limited way.   

 

KPEP is now planning programs that will identify, promote and support a Stay the Weekend 

campaign.  Through branding and the development of businesses that can accommodate weekend 
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and day-trip tourists, KPEP expects to see significant improvement in this small but important 

sub sector. 

 

KPEP held planning meetings with the Kosovo Tourism Association (KOTAS) to understand 

KOTAS‟s plans for growing the association and the tourism sector in Kosovo overall. This 

included a discussion as to how KPEP might support KOTAS‟ pre and post participation in the 

April „09 tourism fair in Zagreb, CROTOUR. It was also agreed for KPEP to bring together 

leaders from the ICT and tourism sectors in order to facilitate discussions about the barriers in the 

tourism sectors and how ICT products and services make the tourism sector more competitive.  

This first joint meeting occurred on 12 January with a formal planning workshop to be held at 

UBT during the last week of January 2009. 

 

KPEP also continued discussions on the impact of the Tourism Law and the National Tourism 

Strategy with KOTAS and other stakeholders and its suitability to Kosovo‟s tourism needs. KPEP 

also met with a Booz Allen tourism expert to solicit input and feedback on its proposed strategy 

and to draft a SOW for the first tourism intervention, local day and weekend tourist activities.   

 
Project Coordination 
 

The sector works closely with the BEE component regarding laws, regulations and institutions 

affecting the tourism sector. The BSP component met with KOTAS several times and organized a 

local tour as a training for the association. 

 

Expectation for the upcoming quarter 

 

During the next quarter, KPEP expects completion and implementation of the design of the “Stay 

the Weekend” campaign. As the international and Kosovar communities venture out and 

participate in the new offerings, KPEP will monitor the experiences, fine tune the program, and 

pursue improvements that will ultimately become relevant to the regional tourist. 

 

KPEP will continue to facilitate discussions on BEE issues affecting tourism with a main focus on 

legal and regulatory issues which prevent tourism transactions from coming to fruition. It is 

anticipated that the BEE component will draft an outline document including key points for 

consideration. 

 

KPEP will host the first joint meeting with companies from the ICT sector and the Tourism sector 

to stimulate innovation ideas, work together with KOTAS to identify and create better incentives 

designed to attract FDI, facilitate discussions for the creation of solutions required and unique to 

tourism in Kosovo. 

 

KPEP will continue to meet with GTZ to discuss KPEP plans and activities and determine areas 

of joint cooperation. This may include discussions with the TCT (Tourism Coordination Team  

KOTAS, GTZ, Ministry of Environment and Spatial Planning, Ministry of Trade and Industry, 

and representatives of the business community) to review and make recommendations on 

improving the current standings with the National Tourism Strategy. 

 

In support of all of these activities, KPEP is also anticipating participation in the RCI tourism 

roundtable in Tirana in February. 
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1 g) Recycling  

 

Key Activities and Events 
 
Recycling refers to the collection, sorting and processing of metal, glass, paper or plastic items so 

that the materials from which they were made can be reused. 

 

The first quarter activities included the identification of local partners with the ability to play a 

strong role in the sector and potential investors to help establish portions of recycling value chain. 

 

KPEP has also identified a local expert, Vehbi Berisha, and will develop a SOW for this expert to 

assess the current state of recycling in Kosovo. 

 

KPEP also conducted onsite visits to Eurokos, to discuss their existing plans, business proposal 

and joint work with the US consulting firm Binswanger, Inc., to establish a recycling – power 

generation plant in Kosovo.  Binswanger is preparing a feasibility study for the plant, and they are 

also tasked with identifying an investor for this project.  Potential investors are the Greek 

company Spider and a U.S. company.  KPEP also met with the AG Group, a paper mill, to 

discuss its plans, business proposal, and jointly work with the IFC World Bank Group to establish 

a paper recycling plant in Kosovo.  AG Group has secured the land, completed a detailed business 

plan and is in discussion with additional partners and investors to secure the necessary funding.  

 

In both cases there is a high potential for jobs creation and product design and manufacturing 

along the entire value chain.  

 
Project Coordination 
 

The sector is working in close cooperation with the BEE Component regarding the 

implementation of the Law on Waste. The sector is working in close cooperation with the BSP 

Component regarding delivery of services through the existing Recycling Association and the 

“Shadowing Program” aligned with the use of international experts. 

 
Expectation for the upcoming quarter 

 
During the next quarter, KPEP will secure the services of a local STTA to document the Value-

Chain for the recycling of paper, textiles, glass, metal and trash.  KPEP will also identify 

appropriate recycling multipurpose projects and identify local implementing partners.   
 

KPEP will continue discussions with Eurokos, regarding the establishment of a recycling – power 

generation plant in Kosovo.  The Binswanger consulting team will be in Pristina in January and 

joint meetings will be held to determine areas of KPEP contribution.  KPEP will follow up with 

AG Group to make recommendations on assistance, including the integrated use of construction, 

architects and engineers, WFD and local consultants that are certified under the BSP “Premier 

Advisors” program.  

 

The BEE component will continue to monitor the Government‟s progress with regard to the PPP 

law.  
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1 h) Metal Fabrication and Auto Parts  

 

Key Activities and Events 
 
The Metals sector for the purpose of this analysis was defined as fabricated metals (primarily 

sheet metal products, including duct work, gutter pipes, etc.) and automotive parts (auto parts).  It 

excludes the extraction of base metals and the processing of scrap metals.  During the first 

quarter, KPEP identified a local expert and began the development of a SOW to document the 

Value Chains for both sectors, determine immediate areas for improvement through training or 

other interventions, market linkages and potential investment partners.  

 

Expectation for the upcoming quarter 
 
KPEP will secure the expertise of a local expert to design and recommend the areas of focus, 

determine other donor programs and recommend activities that result in increased transactions 

and improvements in the value-chain. 

 

INFORMATIONAL SECTORS  

 
Key Events and Activities 

 
The „Informational Sectors‟ include for the first year of KPEP Fishing and Aquaculture, Textiles 

Apparel and Leather, Printing and Recorded Media, and Energy Efficiency.   

 

The approach towards Informational Sectors is to gather more information and monitor 

developments in the sector.  Limited project resources will be devoted to these sectors and the 

Project Team will provide USAID with periodic reporting based on additional research. 

 
As such, KPEP activity in this area includes continuing to gather important data and develop 

action plans.  For example, KPEP has meet Ministry of Energy and Mines, to discuss the future 

water plant project in Zhur, Prizren.  

 
Expectation for the upcoming quarter 

 
KPEP will continue to monitor these sectors and be prepared to react as the industry requires. In 

the area of Energy Efficiency, KPEP will also closely follow the progress with the construction 

law and Government steps toward the hydro plant investments and identify potential FDI in the 

sector. 
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Component 2: Business Support Services  

 
During this first quarter, the Business Support Services team laid the ground work for its goal of 

strengthening business services providers (BSPs) in Kosovo.  KPEP defines BSPs broadly to 

include firms, non-government organizations including associations, freelance or solo providers, 

and subject matter experts.  KPEP‟s work with associations will primarily focus on their role as 

service providers to their members. 

 

Our proposed approach to working with BSPs was outlined, and initial activities were undertaken 

(see below). We began the process by meeting with representatives of Kosovo government, non-

government organizations and USAID and other donor programs to become more familiar with 

their activities and plans.  These included, but were not limited to: SME Agency in the Ministry 

of Trade and Industry, Kosovo Chamber of Commerce, American Chamber of Commerce in 

Kosovo, TAM-BAS (Turn-Around Management-Business Advisory Service) of the EBRD 

(European Board for Reconstruction and Development), Society of Certified Accountants & 

Auditors in Kosovo, Alliance of Kosovo Agribusinesses and Alliance of Kosovo Businesses, 

Sector associations such as the Tourism, Milk Processor, Poultry, and Wood Processors, Local 

firms such as Management Development Associates, First Pristina Consulting Group, Euro Sky 

Travel Agency, HBCEuro Skills training company, Serbian women‟s association Avenija, 

Raiffeisen Bank Micro Enterprises Section. 

  

KPEP‟s approach to BSP capacity building will be practical and include direct work with project 

clients wherever possible, incorporate best practices and build on past experience and success, 

and be collaborative and cooperative both inside the project and within the broader community.  

Progress in the first quarter included: 

 

KPEP will utilize numerous expatriate short-term technical assistance (STTA) providers who 

bring significant knowledge, experience and skill to their assignments.  To help ensure a transfer 

of this expertise to Kosovo providers, KPEP proposes to partner expatriate STTAs with local 

BSPs during their assignments.  The need to involve the local BSP in his/her assignment will be 

integral to the STTA‟s scope of work (SOW), and the local BSP will also have a scope describing 

his/her tasks and deliverables.  Partnering arrangements will be tailored to the circumstances of 

the assignment and timing.  In some cases, a full-blown “shadowing” arrangement where the 

local person and expatriate work together closely on a daily basis will be possible.   

 

While businesses often complain about the lack of available capital, banks and investors insist 

money is available but solid, well-written proposals are lacking.  KPEP‟s Strategic Activities 

Fund (SAF) also wants to receive well-articulated proposals, especially since its mandate differs 

from the previous project and SAF staffing is significantly less.  To improve proposals, business 

plans and related documents, KPEP is requiring that organizations that submit SAF requests for 

$10,000 or more meet certain requirements.  One way is to complete Kosovo Premier Advisor 

training developed by the project (see below); the other is to have an appropriate international 

certification, such as the European Business License (offered through American University of 

Kosovo) or a relevant certification from the five offered through the TAM-BAS. 

 

Kosovo Premier Advisor (KPA) training is an intensive course focusing on marketing, financial 

modeling and the link between the two, as well as project management and written and oral 

presentation.  During the first quarter, a pilot to be conducted in late January 2009 was organized.  
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The training is based on a concept developed in Scotland and adapted by consultant Mike Mann 

who led a European Union-supported program in Kosovo.   

 

To identify potential participants in the training, KPEP published a call for applicants, and to 

provide “real life” exercises for the course, a “call for concepts” was directed at organizations 

with good ideas (businesses, NGOs, associations).  

 

Two separate presentations were held to introduce the training program to applicants and to 

explain the role of the concepts and SAF guidelines to organizations with potential concepts. 

o More than 20 persons representing 18 organizations attended the concept presentation 

o 33 concepts were submitted; evaluation and selection to be completed in January 

o 30 persons representing 15 firms, NGOs, associations and solo practitioners applied 

to participate in the KPA training 

o 15 participants were selected, one from each organization that applied 

 

KPEP and the TAM-BAS have agreed to jointly support management consultants who want to 

seek the internationally recognized CMC (Certified Management Consultant) designation.  The 

two projects will undertake this activity beginning in April 2009 with the end of June 2009 as a 

decision point for continuation of support based on active involvement of the consultants. KPEP 

hosted an introductory meeting about CMC on 22 October with representatives of TAM-BAS and 

USAID attending the presentation given by Ljubomir Trajkovski and Jasmina Trajkovski, CMCs 

from Skopje, Macedonia. 

 

Working with the Monitoring & Evaluation specialists, the component lead adapted an 

Association Development Index to be used to assess progress of associations supported by KPEP.  

Twelve associations completed their self-assessments at a 30 December presentation on 

administration of the index (18 associations were invited). 

 
Sector-Specific Assistance 
During the quarter, the component lead edited a Booz Allen Hamilton trade fair handbook for use 

by KPEP and provided it to sector leads for comment. She also assisted in the development of 

several “calls for expressions of interest” and scopes of work for sectors and other components.    

 Call for expression of interest from market research organizations 

 Scope of work for agricultural marketing position (local staff position) 

 Scope of work for value chain audit 

 Scope of work for STTA on heavy equipment operation and safety (expatriate) 

 Scope of work for baseline survey firm (local firm) 

 Scope of work for STTA to administer Association Development Index (local) 

 

Expectation for the upcoming quarter 
Kosovo Premier Advisor training will be piloted in the second quarter.  Participants will prepare 

proposals/business plans/feasibility studied for consideration by KPEP and/or banks and other 

potential investors as part of the training, and KPEP will provide necessary follow up on those.  

From this initial group of participants, KPEP will select two or more to conduct a second pilot in 

the second quarter.  Among those invited to take part in the second pilot will former staff 

members of the Kosovo Cluster and Business Support (KCBS) project and temporary KPEP staff 

who want to become consultants.  

 

Freelance individuals and subject matter experts often lack up-to-date skills to be effective 

consultants and/or trainers.  As a result, KPEP will require that solo practitioners complete “train 
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the trainer (TOT)” and/or consulting skills training in order to work on KPEP supported activities.  

At this time, KPEP plans to develop and pilot these two trainings with a local training company in 

the second quarter.  A SOW for a subcontractor for the TOT is being developed already.  (If 

training proposals do not meet KPEP standards, the program will bring in expatriate STTA in 

training to work with a local company.)  The local company would develop a plan to make the 

training a sustainable product to be offered on the market.  On the consulting pilot, KPEP 

proposes to collaborate with ABA/CEELI to identify local attorneys to be the participants. 

 

At this time it appears that an agriculture sector STTA assignment will provide the first 

opportunity to use the “shadowing” concept of partnering local experts with international STTAs.  

As other scopes of work are developed, the component will work with sector leads and technical 

specialists to incorporate this concept into their assignments and with sector staff, monitor their 

progress. 

 

Component will work with sector staff to finalize trade fair guidelines – when/how KPEP will 

support trade fair participation.  At this time it appears the first trade fair that KPEP supports will 

take place in the third quarter, so preparation of participants will take place in the second quarter. 
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Component 3: Business Enabling Environment 

 
The first quarter of the KPEP project was occupied primarily with planning, assessing, identifying 

sectors, and establishing baselines and priorities.  The BEE Advisor participated in this process 

along with the rest of the KPEP team.  The exercise was productive, and afforded the BEE 

Advisor a detailed look at the methodology, process and result.  The bulk of the BEE Component 

work will be directly responsive to the requirements identified in KPEP‟s involvement with 

specific sectors, sub-sectors, and firms and, therefore, highly dependent upon in precisely what 

directions the project moves. 

 

At the same time, however, in order to help the project avoid pitfalls associated with lack of 

awareness of legal and regulatory issues, the BEE Advisor has monitored and maintained 

continuous discussion with the various components.  In other words, while the work of the BEE 

Component depends on the activities of the others, particularly the Competitiveness Component, 

the BEE Advisor has concurrently contributed to the identification of the activities. 

 

Even during the decision-making process, however, the BEE Component had, thanks to work 

already done by the KCBS Project, identified some legal/regulatory issues to begin immediate 

work on.  The BEE Advisor reviewed and commented on a number of laws that are immediately 

relevant, including the Draft Construction Law and the Draft Public Private Partnership Law 

making their way through the Assembly of Kosovo, the 2004 Hotel and Tourist Law, the 

applicable Recycling regulations, and the Procurement Law.  The goals in reviewing were to 

provide comments on the yet-to-be-passed laws, and advice on implementation regarding the laws 

already in place.   

 

All of the laws under consideration contain a number of provisions that will likely chill rather 

than facilitate commercial growth.  For example, the draft Construction Law would require all 

building plans to be pre-approved by a Chamber of Engineers, rather than putting the onus of 

responsibility on the professional(s) designing the building.  And, those laws that have been 

passed require review so that KPEP may, where appropriate, assist in implementation or promote 

best practices under the law by businesses. 

 

Finally, the search for a suitable Junior Legal Advisor continues.  Though the numbers of talented 

and well-educated young lawyers, this growth has been outpaced by the competition for their 

services in the public and private sectors. 

 
Donor Coordination 

 
Vibrant, though ad hoc, information-sharing with other donors, as well as other USAID projects, 

continues in earnest.  The BEE Advisor remains engaged in the DFID (UK) and GTZ (Germany) 

effort to use the expertise of the Donor Committee for Enterprise Development (DCED) to build a 

sustainable local private sector development donor assistance group.  

 

Trade/Regional Integration 

 
The BEE Advisor has maintained discussion with both the International Civilian Office and the 

Ministry of Trade and Industry in developing an efficient and KPEP-relevant plan for providing 

assistance in Central European Free Trade Agreement (CEFTA)-related matters. Since much of 
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the planned competitiveness work will focus on exports, Kosovo‟s meaningful participation in 

CEFTA is critical.  CEFTA is, for example, the only platform upon which Kosovo may fight the 

rejection, based on non-recognition of the Kosovo Certificate of Origin Stamp, of Kosovar goods 

at the Serbian border. 

 

General Legal Capacity Building 
 

The BEE Component is working with the KPEP BSP Component and ABA-CEELI to develop a 

Legal Consultant Training Program.  The program would train young lawyers to provide advice 

on trade and contracting to Kosovo firms, particularly those sponsored by KPEP at trade fairs. 

 

Sector-Specific Activities 

 Agriculture – Collaboration with the KPEP Agriculture Team, and a review of Kosovo‟s 

agriculture-relevant legal and regulatory framework resulted in a strategy that will focus 

on facilitating exports using CEFTA, and assistance in implementing trade remedy 

measures, including the draft Antidumping Law now in the Kosovo Assembly. 

 Construction – The BEE Advisor reviewed the Draft Construction Law and Draft Public 

Private Partnership Law and is working with the Construction sector team to develop a 

strategy for promoting and facilitating the most efficient implementation of both. 

 Forestry and Wood Processing – The BEE Component has reviewed the KCBS pilot 

certification plan and is adapting it to KPEP‟s objectives. 

 ICT – The BEE Advisor is collaborating with the ICT sector lead in selection of sub-

sectors that will not experience irresolvable IPR legal barriers.  KPEP is developing a 

plan for review of the IPR framework as it pertains to the ICT sector. 

 Transactional Sectors – Though the BEE Advisor collaborated in the selection and 

analysis of laws, regulations and institutions related to the transactional sectors, the only 

substantive work in this area thus far has been in tourism.  The BEE Advisor has 

consulted with the Kosovo Tourism Association and three local lawyers who have 

contributed significantly to the domestic legal framework and has reviewed the Law on 

Hotels and Tourist Activity. 

 

Expectation for the upcoming quarter 
 

In the next quarter, the BEE Component expects to, among other activities, provide significant 

assistance with passage and implementation of the Public Private Partnership Law (which will be 

relevant to activity in most of the KPEP sectors), implementation of the final version of the 

Construction Law, full development of the Commercial Legal Consultancy Training Program, 

revision of the Law on Hotels and Tourism Activity, implementation of the Pilot Forest 

Certification Program, and implementation of laws and regulations related to recycling. 
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Component 4: Workforce Development 
 
KPEP‟s implementation during the first quarter was concentrated on sector selection, donor and 

governmental meetings, and strategy/work planning.  As such, the Workforce Development 

(WFD) Lead, with all KPEP team members, was actively engaged in these efforts.  Additionally, 

the WFD Lead endeavored to become knowledgeable with Kosovar WFD issues and information 

to establish baselines and to drive WFD component approaches. 

 

The WFD Lead initiated meetings with relevant donors, training providers, associations, and 

government officials to become familiar with pertinent initiatives, needs and capacities, and to 

identify potential cooperative opportunities.  These contacts included: World Learning, National 

Albanian American Council, GTZ, Lux Development, Swiss Contact, Austrian Development 

Agency, MEST Danida, KOSVET III & IV, National Career Guidance Resource Center, 

American University of Kosovo, University for Business and Technology, Dardania University, 

Management and Training Associates, HM Consult, Associations for Wood Processors and 

Poultry. As a result of these meetings, KPEP will work closely with several organizations in the 

second quarter, to undertake WFD activities in both agricultural and non-agricultural sectors.  

 

Another significant effort during the first quarter was to locate and review Kosovo- specific 

documentation regarding past and current WFD activities, initiatives and records (e.g., donor 

reports, government statistics, consultant studies, etc.).  This examination yielded essential 

knowledge integral to establishing baseline data and ascertaining WFD gaps and project overlaps 

in Kosovo. 

 

Work planning was a fundamental activity in the first quarter, requiring ongoing consultation 

with KPEP sector specialists to establish WFD needs, tasks, and activities.  In this regard, the 

WFD Lead worked with the KPEP team to prepare several work plan drafts for submission to 

USAID. 
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Strategic Activities Fund 
 

The KPEP Strategic Activities Fund (SAF) objectives are to provide a source of flexible funding 

in support of the objectives of the program components, and cost share specific discretionary 

items that can lead to improvements in the overall competitiveness of a sub-sector or part of the 

value chain.  

 

In this first reporting period KPEP Strategic Activities Fund Manager in collaboration with 

Operations Director and BAH Grants Specialist prepared a draft of SAF Manual, which will be 

used as a guide for implementation of activities under SAF.  This manual describes the system, 

procedures and mechanisms that will be used for managing the SAF. KPEP proposed two funding 

mechanisms to be used for awarding and supporting activities that meet KPEP and SAF 

established criteria; one is subcontracts and the other is grant awards. On December 22, and in 

accordance with Task Order requirement, the draft SAF Manual was sent to USAID for review 

and approval.  

 
The total estimated value of SAF is $3,760,000. It will be used to award Grants and Fixed Price 

Subcontracts to consulting companies, individual small and medium enterprises, business 

associations, cooperatives, NGOs, universities and other organizations for analysis of market 

opportunities, value chain mapping and benchmarking; purchase specialized equipment that 

would benefit an entire sector or sub-sector; purchase training materials for labor and 

management skills upgrading, among others. 

 

In accordance with the task order, KPEP will use SAF funds to advance competitiveness within 

KPEP components. This means that activities supported by SAF should benefit more than one 

firm, group, association, or other entity, to provide a demonstration effect or to introduce new 

technologies to stakeholders.  SAF will not be used to provide unfair subsidies that compete with 

existing financial institutions. 

 

The SAF manual discusses the estimated size of awards, the difference between the grants and 

subcontracts, which type of funding mechanism should be used for which types of activities. 

KPEP estimates that Grants and Fixed Price Subcontracts will range between $10,000 and 

$50,000. The manual describes eligibility requirements for organizations and which activities can 

be supported through SAF. It also details description of the process of awarding a grant or 

subcontract, including roles and responsibilities of KPEP staff in that process. The manual also 

provides information on how the awards are to be monitored and description of responsibilities of 

KPEP staff in this process, including but not limited to monitoring visits, review of regular 

reports and approval of payment for completed activities.  

 

Once approval for the SAF manual is received, KPEP will prepare an Annual Program Statement 

(APS) and organize a stakeholder conference to present SAF objectives, provide information on 

eligibility requirements, and to discuss the procedures for applying for grants.  KPEP will also 

prepare a comprehensive presentation of SAF for its website and develop SAF brochures to be 

disseminated to interested entities 
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Performance-Based Management System 
 

KPEP, together with an expatriate Monitoring and Evaluations Specialist, developed its PMP 

framework in the first months of the project. The first draft was submitted with the draft work 

plan, and a revised version with the final work plan on December 22.  

 

Methodology 
 

1) Indicators 
KPEP‟s Performance-Based Management System (PBMS) includes: performance indicators, their 

definition, data source for collection, method and approach of data collection/calculation, 

frequency of collection and reporting, responsible party for data collection and justification for 

indicators. 

 

There are two indicators on the Strategic Objective level: 

 Domestic sales as percentage of imports, by sector, and 

 Foreign direct investment, by sector. 

Under Component 1: Increased Competitiveness of Key Sectors, KPEP will report on seven 

indicators:   

 Increase in sales in target sectors, 

 Increase in investments in target sectors, 

 Number of jobs created in target sectors, 

 Number of firms assisted in target sectors, 

 Number of new start ups in target sectors, 

 Number of partnerships, and 

 Labor productivity in target sectors. 

Under Component 2: Improved and Demand Driven Business Support Services, KPEP will report 

on five indicators: 

 Number of firms and associations, providing business support services, 

 Value of sales among BSPs, 

 Number of jobs created, among USAID supported BSPs, 

 Progress on the Association Development Index, and 

 Number of consultants trained/ certified to provide business support service.  

Under Component 3:  Improved Business Operating Conditions, KPEP will report on two 

indicators: 

 Progress on the Business Environment Index, and 

 Progress on the policy index. 

Under Component 4:  Improved Capacity of the Workforce to Engage in Employment 

Opportunities, KPEP will report on six indicators: 

 The number of individuals trained through USAID sponsored training, 

 Number of training certifications, 

 Number of program participants that obtain employment, 

 Number of individuals provided with services, 

 Number of internships, and 

 Number of partnerships. 

Also, KPEP will report on two indicators related to Strategic Activities Fund: 

 Number of grants/sub-contracts, and 

 Value of grants and sub-contracts.  



USAID Kosovo Private Enterprise Program (KPEP)                    Quarterly Report Oct – Dec 08 

 

29 of 32 

FINAL Jan 15, 2009 

29 

2) Baseline and current data collection 

 
KPEP sector teams have pre-selected enterprises (target firms) that have potential for growth and 

willingness to cooperate with the program.  Once an enterprise is selected, the KPEP specialist 

works with the client enterprise to establish baseline data. Baseline data is relative to sales 

(domestic and exports), imports, production, partnerships, foreign direct investments, local 

investments and jobs; and each quarter the sector specialist will collect data for monitoring 

purposes. 

 

Quality control is conducted by the PBMS specialist, who does random site visits and interviews 

representatives from the client enterprises and organizational partners to verify the results that 

have been reported. This includes verifying the accuracy and consistency of the data reported by 

the sector specialists the intervention strategy of KPEP, and the causal relationship between the 

results and KPEP interventions. 

 

Based on the baseline data, KPEP will setup targets for all indicators, by the end of February ‟09 

and submit final draft of PBMS to USAID. 

 

3) Baseline data survey 

 
A local service provider (survey firm) will be engaged to conduct a sector survey. The purpose of 

the survey is to establish certain baseline data on the sectors for the year immediately prior to the 

program‟s intervention (calendar year 2008) in order to monitor and evaluate the effectiveness of 

the program in meeting the strategic objective of the program: accelerated growth of the private 

sector.  On December 23, KPEP organized a vendor‟s meeting to present to them the 

requirements for the sector baseline survey. Six local firms attended.  Bids were received on 

January 12 and a selection be made in the following week.  The survey will be conducted (and 

finished) during the second quarter of FY 2009.  

 

4) Data collection from external sources  

 
For some indicators the source of data is external.  During this quarter, KPEP met with 

representatives of the Central Bank of Kosovo, the Ministry of Trade and Industry (Agency for 

Business Registry), the  Statistical Office of Kosovo and Customs as potential sources for the data 

collection. Regular contacts have been established and Data Quality Assessments completed.  All 

these institutions require a formal request (in the form of MoU) to provide data to KPEP.   

 

5) Database design 

 
KPEP is in the process of developing a specialized PBMS database to track and report results. 

The database will be a back-end, data entry system used for inputting information and generating 

reports. It records information about the client enterprises, products or services, the name of the 

KPEP specialist, baseline data, and the monthly figures for jobs, sales, production and other 

indicators. The database will be designed to meet the specific needs of KPEP, recording and 

sorting information by enterprise, sector, industry, and jobs (gender disaggregated). It will include 

the data collection and reporting for all four components.  

 

Expectation for the upcoming quarter 
 Finalize PBMS database (Expected for February). 

 Establish baseline and targets for the LOP for all indicators. 
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 Review and/or revise the PBMS before submitting the final version (with baseline and 

targets) to USAID. 

 Finalize the work with sector baseline data survey. 

 Prepare presentation on PBMS to be delivered to the program staff. 
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Communications 
 
KPEP, with the guidance of a Booz Allen Communications Specialist, developed its strategic 

communications plan.  It was submitted with the draft and final work plans on November 21 and 

December 22, respectively.   

 
The objectives of the strategic communications plan are to create both the organizational capacity 

and strategic work plan to support KPEP‟s goals.  Strategic communications is the integrated, 

systematic, and comprehensive approach to developing and planning efforts to inform, persuade, 

engage, and gain support of key audiences.  In the area of business environment reform, 

engagement, and participation in the reform process with strategic planning of communications 

activities help to influence stakeholders‟ behavior to build support and accelerate the adoption of 

reform.   

 

1 a)The KPEP Project Strategic Communications Plan  
Creates the internal communications infrastructure for the team to effectively inform and engage 

external stakeholders about the KPEP project. The plan focuses on the launch of KPEP, and 

includes planning for the following activities:  

 

 Stakeholder Meeting held on December 12, 2008 

 Planning for KPEP Road Show, scheduled for January 2009 

 USAID-approved templates for project communications 

 Design for KPEP website, design concepts begun 

 Information structure for KPEP informational materials  

 Establishment of clear approval processes and timelines 

 Creation of a photo library and protocol for taking and archiving KPEP photos 

 
1b) The KPEP Stakeholder Engagement and Strategic Communications Plan  
Is aligned with the sector strategies and monitoring and evaluation plans to support reform efforts 

and advance KPEP activities across its four key components.  This plan outlines stakeholder 

engagement and communications activities for Year One of KPEP and includes planning for the 

following activities:  

 

 KPEP Road Show, scheduled for January/February 2009 

 KPEP Open House, scheduled for February 2009  

 Sector Surveys and Assessments (inclusion of 3-5 communications-related questions for 

future campaigns) 

 Creation of the KPEP website 

 Development of KPEP informational materials  

 Promotion of KPEP Strategic Activities Fund (SAF), aligned with Road Show 

 Promotion of KPEP training programs, aligned with sector strategies 

 Public relations strategy and outreach events, aligned with sector strategies 

 Awareness campaigns through associations – Public and Sector-Specific, aligned with sector 

strategies 

 Sector promotion and trade shows, aligned with sector strategies 

 Monitoring and evaluations 
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2) Stakeholder Meeting 
KPEP held a stakeholder meeting at the Grand Hotel in Pristina on December 11, which was 

attended by over 80 stakeholders.  At this meeting, KPEP presented its key staff and gave an 

introductory overview of its program. The presentation was well received by the audience.  

 
Expectations for the upcoming quarter 

 Regional Stakeholder Meetings – Road Show in six major municipalities: Mitrovica, 

Peja, Gjakova, Prizren, Gjilan and Ferizaj. The purpose of these presentations is to 

educate stakeholders outside of Pristina about our work and to engage potential partners 

from the communities.   

 Organize KPEP Open House  (February). When KPEP is settled in its new premises in 

Pejton, it will hold an open house for all its stakeholders and partners.  

 Finalize KPEP Web Page – KPEP‟s website will become a key source of information, not 

only about KPEP‟s activities, but also as a repository of industry knowledge and links to 

partners.  
 Produce sector fact sheets. 

 Publish newsletters. 

 Conduct public and media relations to support KPEP and its initiatives. 

 Monitor media for KPEP activities, private sector development and reform, and 

positive/negative coverage of the Kosovar business environment. 

 


